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WHITE PEAK LOOP
Interim Lead Officer: Gill Millward (Gill.Millward@derbyshire.gov.uk) 

Derbyshire County Council is developing a major new circuit covering 60 miles between Matlock and Buxton. 

November 2019 Update: Work on the unfinished sections of the route around Buxton, as well as between Rowsley and the Monsal Trail will resume once additional staffing resources are in place to work on this and other Key Cycle Network (KCN) projects. In the meantime we are working to ensure that any opportunities to deliver sections of the route through planning gain or developer contributions are not missed eg the Hogshaw development and new A6 roundabout near Fairfield in Buxton.

[image: ]White Peak Loop West: Harpur Hill
The outstanding work on this section of the route down to the Parks Inn is now substantially complete. We will continue to explore the potential for volunteers to be involved in its on-going maintenance though our Service Level Agreement with Groundwork Greater Nottingham.

White Peak Loop West: Topley Pike to Buxton  
It has proved difficult to identify suitable temporary alternative routes for missing sections of the White Peak Loop around Buxton which can be promoted for leisure and family cycling, due to the busy nature of some roads which are used by a considerable number of heavy goods vehicles. Funding has been secured to improve the condition of an existing bridleway which runs between Church Lane, Rowsley and Coombs Road, Bakewell as an interim measure. A scheme is currently being drawn up to carry out drainage work and surface repairs. It will also be necessary to look at the practicalities of a cycle crossing point of the A6 in Rowsley. 

White Peak Loop East: Matlock to Rowsley
Some areas of the route are becoming overgrown and we will be arranging some more substantial cutting back of the vegetation over the winter months, as well as replacing a number of damaged planks on the boardwalk. We will also be working in conjunction with Groundwork who have volunteer sessions booked for Friday 15 November and Monday 2 December 2019 to carry out work north of Harrison Way. This will include brushing the leaves off the boardwalk, cutting back any overhanging branches, selective felling of small young trees, crown raising of trees etc. 



GREAT NORTHERN GREENWAY
Lead Officer: To be appointed

[image: K:\Environment-and-Transport\Countryside-Access\Greenways\Projects - South Area\Erewash District\Great Northern Greenway\Project Maps\General Maps\Capture.JPG]This developing Greenway connects Derby to Ilkeston, and has been completed from Derby City to Morley.  Further east, towards Ilkeston, sections of the disused railway line are not in Local Authority ownership and will have to be acquired or permissions sought. 

November 2019 Update:
Work will continue once a new Countryside Project Officer has been appointed to replace Jenny Southwell. 


HIPPER VALLEY
Lead Officer: Anna Chapman (anna.chapman@derbyshire.gov.uk)

[image: ]The Hipper Valley Greenway has long awaited an extension to Holymoorside. The section linking Somersall Park (over a new bridge, through woodland to a road crossing and widened pavement) to the start of Footpath 86 was completed in November 2015.  Planning permission has been granted and funding secured for the continuation of the route to Holymoorside. Discussions have agreed a format for the legal method to promote a Cycle Track Order to establish rights for cyclists and also ensure that this route becomes publicly maintainable once it has been constructed. 

November 2019 Update:
The Project Team is meeting regularly to further and finalise the Creation Agreement offer package to each of the land owners. 


LITTLE EATON BRANCH LINE
Lead Officer: To be appointed
[image: ]
Derbyshire County Council bought a 5km section of the disused Little Eaton Branch Line, between Duffield Road, Little Eaton and Rawson Green, in 2014. LTP funding is secured to progress road crossing designs and pre project survey works. Bridges and culverts have been surveyed and necessary maintenance works have been undertaken.  Trees have been inspected and necessary works undertaken.  

November 2019 Update:
This scheme will be progressed further once a new Countryside Project Officer is in post.

VISIT. SLEEP. CYCLE. REPEAT and the ARCHAEOLOGICAL WAY
Lead Officer: Andy Heath (Andy.Heath@derbyshire.gov.uk)
[image: ]
Visit. Sleep. Cycle. Repeat (VSCR) is a cross-cutting visitor economy, public health and sustainable transport programme in North Derbyshire and North Nottinghamshire. A Destination Plan for the programme was developed in 2018 and further details can be found on Derbyshire County Council’s website at: www.derbyshire.gov.uk/vscr. 

The Archaeological Way forms the eastern leg of the Bolsover Loop, a 51km proposed multi user circuit around the historic countryside of Bolsover District (and includes the Clowne Branch Line – see below). This is a key part of the infrastructure identified within VSCR. 

The Archaeological Way project is delivering 18.5km between Pleasley Pit Country Park and Creswell Crags Ice Age Centre, through some of the most beautiful Magnesian Limestone country and past important archaeological features. For more information go to:
www.derbyshire.gov.uk/leisure/countryside/access/greenways/archaeological-way/the-archaeological-way.aspx

[image: ]November 2019 Update:
A Rural Development Programme for England (RDPE) funding application for just over £400,000 was submitted in September. If successful this will deliver 5.7km of new and improved cycling infrastructure in and around Pleasley, including delivering new sections of the Archaeological Way between south Shirebrook and Pleasley Vale. We should find out whether the bid is successful in December.

£150,000 has been secured from the Local Transport Plan to improve part of the Skegby Trail in Derbyshire.

£97,000 has been secured from the Business Rates Retention Programme to deliver additional feasibility work for VSCR and this work includes carrying out an audit of the whole of the VSCR trails network.



The Archaeological Way Access Volunteers delivered 125 hours of work between April and September. This work is supported by Derbyshire County Council, Langwith Parish Council, Pleasley Parish Council, Shirebrook Town Council and Groundwork Greater Nottingham. 






CLOWNE BRANCH LINE
Lead Officer: Anna Chapman (Anna.Chapman@derbyshire.gov.uk)

Derbyshire County Council bought the 7.4km Clowne Branch Line from Network Rail in 2014, between Oxcroft Junction - Woodthorpe and Creswell. Public consultation has been held regarding development of a multi-user trail - the response was overwhelmingly positive. 

November 2019 Update:
This major new section of the Key Cycle Network is underway. The contractors moved onto the site last November and have undertaken the following operations:

· The new multi user track is mostly complete with just the section between the A616 and Hazelmere Road awaiting completion of the bridge work.
· New access ramps have been constructed to connect with the wider public path network and to the town centre of Clowne. The link that connects north and south Clowne with the town centre will be surfaced with blacktop to make a clean urban connection.
· Habitat and biodiversity works continue throughout the life of the project, some include dead hedging, stumperies, woodland edge, coppicing work and hedge laying. 
· The major structures carrying the trail are being delaminated of old flaky lead paint and will be reconditioned and resprayed prior to the trail being constructed across them. Currently Eyres Goit is under scaffold and wrapping to capture the paint as it is removed to prevent contamination to the SSSI below. The work will include the removal of vegetation and any necessary masonry repointing. 
· A series of sign posts, benches and traffic counters are to be installed along the site.
· The former remains of the Clowne Station Platform have been uncovered and a small section developed as an interpretative feature at the request of the Local History Society.

There shall at times be major disruption to accessibility on or across the route - please watch out for site vehicles and be mindful of on-going operations.
[image: ]
Groundwork SLA Community Engagement – Green Tonic
Groundwork continue to engage and support volunteers to undertake habitat improvements and clear ups on the site. The volunteers have also assisted works to develop connecting routes to the Greenway.
PENNINE BRIDLEWAY
Lead Officers: Karen Turnbull (Karen.Turnbull@derbyshire.gov.uk) and Gill Millward

The Pennine Bridleway is a multi-user National Trail being implemented through Natural England with Local Authority support. The plan below shows the proposed route of the developing section from Monks Road, near Charlesworth to High Lane, Simmondley. This route goes through some challenging terrain and is suited to walkers, horse riders and mountain bikers. It is one of three remaining sections of the Trail still to be completed around Glossop, at an estimated cost of £1.9m. Whilst there is currently insufficient funding to continue with the construction of the route, efforts are being concentrated on identifying potential sources of external funding, working alongside Natural England, the Pennine National Trails Partnership and local user groups.
[image: ] 
November 2019 Update:
Work by DCC’s AllRoads is due to start in November/December 2019 to complete a section off the Monks Road, involving re-profiling the track and installing gates and repairing walls. In addition, a 300m stretch above the River Etherow is being built as part of a housing development off New Road in Tintwistle.

Efforts are continuing to find funding sources to complete the remaining sections of the route around Glossop. Current negotiations have included Natural England to fund a Project Officer and the possibility of working with High Peak Borough Council on an application to the Highways England Designated Funds Programme in 2020. 

The grants awarded by Natural England through the Pennine National Trails Partnership, along with funding from Derbyshire County Council are enabling work to continue in 2019/20 to ensure the Trail is maintained to the agreed standard. Groundwork volunteers have also been involved in erecting waymarker posts, cutting back vegetation and clearing cross drains to help prevent water damage on some of the steeper sections.


DERBY, DERBYSHIRE, NOTTINGHAM, NOTTINGHAMSHIRE 
(D2N2) SUSTAINABLE TRAVEL PROGRAMME

The D2N2 Sustainable Travel Programme comprises eight distinct pedestrian and cycle infrastructure projects that improve connectivity and enable sustainable economic growth, support the creation of new jobs and housing and improve health and well-being. The programme is funded by a £5.8 million D2N2 Local Growth Fund (LGF) grant and local contributions that bring the total to be invested over the next couple of years to approximately £10 million.

£2.1 million of the D2N2 LGF grant has been allocated to two Derbyshire projects:
· An extension of the Chesterfield Strategic Cycle network to connect Dronfield and Unstone
· Ilkeston Gateway
DRONFIELD & UNSTONE CYCLE ROUTE
Lead Officer: Howard Muncaster (howard.muncaster@derbyshire.gov.uk)

[image: Dronfield and Unstone]This £900,000 route links Dronfield town centre to Unstone, where it will connect with the Peak Resort bridleways and provide connections along the A61 corridor to Chesterfield. The proposals support regeneration proposals being developed for Dronfield and include better connections to Callywhite Lane industrial estate and the planned Peak Resort leisure and health development. 

The route will consist of a largely 3m wide shared pedestrian and cycle route alongside the B6057, with a Toucan crossing provided in Unstone. The proposal also seeks to close two side roads to traffic to prioritise pedestrian and cycle journeys.

November 2019 Update:
· Traffic Regulations Orders to close existing junctions at Church Street and Old Whittington Lane and formalise parking outside the Post Office on Main Street, Unstone have been advertised and reported to Cabinet. They are anticipated to be approved at the 21 November meeting.
· Detailed Design will be commissioned shortly, with Construction anticipated to begin in mid-2020. 


ILKESTON GATEWAY
Lead Officer: Gary Thompson (gary.thompson@derbyshire.gov.uk) 

The Ilkeston Gateway concept has been developed into a Supplementary Planning Document (SPD), which provides a package of access and connectivity improvements to maximise the significant transport and regeneration benefits from the new railway station and encourage travel alternatives. This will help accommodate the impacts of additional housing and employment development in the area.

A £1.7 million package of proposed routes is based around the SPD, jointly funded by the Canal & River Trust and DCC. The £1.2 million LGF grant has enabled the Erewash towpath upgrade to extend from Awsworth Road to Cotmanhay, and will also establish a network of routes from the new railway station to key destinations in the town.
[image: ]November 2019 Update:
The Canal and River Trust has completed the remaining 1.3km upgrade to the Erewash Canal towpath.

The following highway works around Ilkeston for the Ilkeston Gateway project have been completed.

· Bridleway 9 widening and resurfacing to the River Erewash 

· The town centre to Erewash Valley Trail via Larklands

· The town centre to Cotmanhay 

· The route from Ilkeston Station to Bennerley Viaduct viewing area 







A61 GROWTH CORRIDOR
Note change in Lead Officers: 
Tom Mather (tom.mather@derbyshire.gov.uk) for Whittington Moor to Sheepbridge 
Alan Marsden (alan.marsden@derbyshire.gov.uk) for the Wayfinding Strategy
Howard Muncaster (howard.muncaster@derbyshire.gov.uk) for Rother Washlands.

The A61 Growth Corridor includes two key strands of measures to mitigate for the impact of significant employment, housing and leisure growth on highway and transport networks and services that are already under pressure along the corridor in Chesterfield and North East Derbyshire. The Standard Gauge for the Sustainable Transport strand seeks to complete a north-south strategic cycle route between Sheepbridge and Storforth Lane in Chesterfield. 

Two route proposals are included in the investment plan:-

(1) a new shared cycle route from Whittington Moor roundabout to Sheepbridge and

(2) Hornsbridge roundabout to Storforth Lane route upgrade. 

The investment plan also includes the development of a standard wayfinding strategy that is considering route branding based on the existing Chesterfield Strategic Cycle Route and the Dutch-style method for navigating by intersection references. These proposals in conjunction with existing A61 routes and other proposals set out in this report, such as the Dronfield to Unstone route, Peak Resort bridleway upgrades, Ingleton Road and Avenue routes have the potential to complete a significant length of off-road route in North East Derbyshire.

[image: ]November 2019 Update:

Rother Washlands
Scheme being constructed and anticipated to be completed in November 2019.

Whittington Moor
The consultation for the shared use path scheme from Whittington Moor to Sheepbridge has just been completed, the works are due to start on site in November. The design for the internal works at Whittington Moor roundabout are just coming to a close.

Wayfinding Project Chesterfield
Wayfinding Strategy stakeholder consultation has been carried out and the D2N2 Business Case is expected to be approved shortly. The next stage is for DCC Officers to begin to implement the strategy with Construction scheduled to begin in July 2020.

AVENUE SITE
Lead Officer: Gill Millward (Gill.Millward@derbyshire.gov.uk)

[image: ]The Avenue Site is ideally situated to provide the necessary connectivity between the existing multi-user trails network and the surrounding communities of Hasland, Grassmoor, Wingerworth and Chesterfield. 

November 2019 Update:
The routes through the site are open and work is underway to address the surface/ drainage defects which have been identified.

Work is also continuing to explore the funding/ provision of the following links:

· Ingleton Road between Storforth Lane and The Avenue (along Network Rail’s maintenance track) as part of a continuous link between Clay Cross and Chesterfield town centre. Initial contact has been made with Network Rail’s Property Services, with further discussions planned to take place regarding the track’s proposed use as a cycle path, as well as its continuation into the Avenue site over the railway bridge 78 as part of the route from The Green at Hasland (see below).

· NE to The Green at Hasland (upgrading of existing public footpath to bridleway). This scheme is being designed and costed prior to the submission of a planning application. Arboricultural and ecological surveys have been carried out, along with a heritage impact assessment. Discussions with landowners are now underway.

· S across Mill Lane towards Hagg Hill, E of Tupton and along Mill Lane itself – meetings have been held with our Structures team to discuss the acquisition of a bridge over the railway line (Bridge 74A).

· E towards Grassmoor along an existing public footpath – this would form part of a proposed link with Grassmoor Country Park and the Five Pits Trail, using the shared pedestrian/ cycle route which has been constructed alongside Furnace Hillock Way.

· W across the A61 into Wingerworth – this will be addressed by the provision of a controlled crossing.


HIGHWAY CAPITAL CYCLE IMPROVEMENTS

LITTLE EATON CYCLE PATHS – Highways England A38/A61 Junction 

Further ambition to secure a Toucan crossing across the A61 will connect this route to Breadsall Village and the Great Northern Greenway. This is being negotiated through the Highways England A38 improvement scheme in the area.


DEVELOPMENT SITE GAIN
The Authority works closely with the planning system, both at County and District level, to maximise opportunity for safeguarding and seeking new cycle route opportunities. Important connections and links are achieved through this process. Opportunities’ will be sought through early design but also through Section 106 agreements.
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Appendix 1: Existing and Proposed

likeston Gateway Cycle Routes





image12.png




image13.png




image1.emf

image2.png
@M—“wu ‘ The Route of the White Peak Loop

White Peak Loop ~ Legend

© Crown copymgh and database rghts 2016 Ordrance Survey 100073381,
Yo ae ok purmtied 1 <opy,sub besnce, dstbut or 1ok avy of i
a1 e paroes i amy form.

Seate: 1:136,000 2t A4





